
 

21 November 2017 Minutes of Meeting ï Community Liaison Group ï Wanneroo Road / Joondalup Drive Interchange Page 1 of 23 

MINUTES OF MEETING ï  Community Liaison Group (CLG) 
Wanneroo Road / Joondalup Drive Interchange 
Meeting 3 

Date: Tuesday, 21 November 2017 Time: 18:00-20:00  Location: Wanneroo Recreation Centre, 275 Scenic Dr, Wanneroo 

 

Distribution: All CLG members and meeting visitors and guests 

Attendees: Ian Hammond IH President, Carramar and Tapping Residents Assoc Ray Thompson RT Settlers Ridgewood Rise Lifestyle Village 

 Steve Bennett SB Senior Development Manager, LandCorp Steve Hamilton  SH Carramar Resident 

 Simon Cox SC Public Transport Authority John Robertson JR Project Manager, MRIA/Main Roads 

 Ian Hammond IH Carramar and Tapping Residents Association Michael Richards MRi President, Banksia Grove Residentsô 
Association 

 Carol Hunter CH Carramar Resident AnnôElisha Stephen AS Executive Officer, MRIA 

 Steve Luplau SL Kinross Resident Harminder Singh HS Director Assets, City of Wanneroo 

 Max Wilson MW Carramar Resident Bob Russell-Brown BRB Representing Sabine Winton 

    Linton Pike LP Independent Facilitator, Estill & Associates  

 

Guests and 
Visitors: 

Alex Widgery AW Senior Civil Engineer, MRIA Tung Nguyen TN Water Corporation 

 Chris Raykos CRa Project Director (Construction), Main Roads Taree Lamplugh TL Water Corporation 

 Chris Rickard CRi Strategic Communications Specialist, Main Roads Dion Hill DH Water Corporation 

 Steve Cole StC Project Manager Delivery, Main Roads    
 

Apologies: Avi Barua AB City of Joondalup Jean Castro JC Treasurer, Wanneroo Residents Association 

 Barry McEloney BM Tapping Resident Sabine Winton SW Local Member for Wanneroo 

 Eamonn Gilmore EG Carramar Resident Sarah Fry SF Carramar Resident 

 Graeme Budge GB Project Manager ï Infrastructure Projects, City of 
Wanneroo 
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NO. ITEM / DETAILS 

1  WORKSHOP PURPOSE AND PROCESS 

 Linton Pike (workshop facilitator) welcomed participants explaining that the workshop purpose was to: 

¶ Build awareness of the project within the community 

¶ Understand stakeholder and community aspirations, opportunities, issues and concerns associated with the project 

¶ Continue the process for stakeholder and community input during the project development phase to inform the request for proposal documentation 

¶ Inform the development of deliverables for the project development phase. 

The Workshop Agenda is provided at Attachment One. 

2  PREVIOUS MEETING 

 Linton Pike asked for comment or changes on the previous meeting summary.  While not changes to the previous summary it was noted that: 

¶ Steve Hamiltonôs concerns raised about traffic at Cheriton Drive are associated with the effect of the project and not about current conditions.  

No changes were requested to the previous meeting summary. 

 ACTIONS ARISING 

 ACTIONS ARISING FROM OCTOBER 2017 MEETING RESPONSE PROVIDED AT NOVEMBER MEETING 

 Contact details have been provided for CoW and we will look for 
opportunities to place information there with the timing to reflect 
content and deadlines.   Annie to report at next meeting. 

ACTION: Annie 

City of Wanneroo is happy to place information in their communications channels and this will be 
considered by MR as we move through the project development phase and into construction. 

 WC is willing to provide a future update possibly at the next CLG 
meeting. CLG members agreed that would be of value. 

ACTION: Annie 
Done, with Water Corporation at this meeting to provide information. 

 Could we make Drovers Place egress to Wanneroo Road two way 
i.e. right out? Difficult but could be considered and will be 
considered with CoW with cost contribution. 

ACTION: Alex 

This will be addressed later in this meeting. 

The right turn in from Wanneroo Road works but the right turn out does not work.  

 Could we see an overlay of the proposed design over the existing 
configuration to better understand it? 

ACTION: Alex 

This is done as a design overlay to Google Earth to allow the design to be compared to the existing 
configuration. 

 Cheriton Drive remains an issue for me with no clear picture of how 
will that be configured or resolved.  Existing problems will not be 
addressed however, if this project makes it worse we will intervene.   
This can be a future CLG discussion and Main Roads acknowledge 
the concern with good discussions with CoW to date. 

ACTION: Annie 

Information will presented later in this meeting. 
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NO. ITEM / DETAILS 

 

If no right turn at St Stephens for buses then the bus must go to 
Clarkson Ave via Wanneroo Road and need to offer the same return 
journey. Route 390 would be affected with no opportunities for 
paired bus stops. PTA would like to see a signalised intersection at 
Clarkson Ave with Wanneroo Road to provide matched stop. Best 
for PTA is to go to Clarkson Ave with a signalised right turn out to 
Wanneroo Road.   This issue will be resolved off line with PTA ï 
Simon Cox. 

ACTION: Alex 

A meeting with PTA was held recently to discuss changes to existing bus routes. 

St Stephens impacts to existing bus routes are a result of this project and should be addressed by the 
project by MR and CoW with PTA input. 

PTA have indicated that the buses will use Waldburg with a diversion for one or two buses down St 
Stephens Crescent to cater for school children. 

It is a difficult issue to be addressed and the current view is that the Clarkson Avenue and Wanneroo 
Road intersection will be upgraded and possibly signalised with a service road stub end on the western 
side of Wanneroo Road in the interim until development on the western side of Wanneroo Road 
proceeds.  Development timing differences may impact upon the decision. 

The Project Director has sought funding to include this element with no funding commitment currently.   
As a result Main Roads will include priced options for this and Cheriton Drive works in the contract. 

Simon Cox added that Clarkson Ave is a key long term bus route for PTA. 
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3  WATER CORPORATION GROUNDWATER REPLENISHMENT PROJECT 

 Tung Nguyen explained that groundwater replenishment is an innovative concept where treated wastewater is further treated to drinking water standards and 

recharged into groundwater supplies. The water is stored in the ground and taken out later for further treatment and supply to the drinking water system.  
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NO. ITEM / DETAILS 

 Planning for the recharge pipeline considered environmental, social, safety, 
engineering, construction and land access constraints  

 

Tung also showed a video outlining the project scope and attributes. 

The route is shown in the adjacent plan. 

 

Project timing: 

Å Construction of Plant expansion due to commence in December 
2017 ï awarded to Clough / Suez Water Partners 

Å February 2018 to May 2018 ï install sections of HDD 

Å July 2018 to February 2019 ï install remainder of pipeline 
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 The pipeline route near the intersection of Wanneroo Road and Joondalup Drive is shown below. 

 

Water Corporation will seek to collaborate with Main Roads on matters including timing of the works and construction synergies 
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 A number of questions and answers followed as shown below: 

Q How will the interface between the two contractors be managed to minimise community impacts? 

A 
This requires further discussion but presents opportunities to get the main contractor to do these works or to align the works by each contractor 
to minimise impacts. 
 

Q Will the pipe be sleeved where it crosses Joondalup Drive? 

A Yes, for future access maintenance without impacting upon the road. 
 

Q When will wider community information be provided? 

A 

ñPre-requisite to Worksò notices have gone out with no resultant objections. Signage will also be erected along the project. 

MR is keen to work with Water Corporation and appoint a single contractor for both works and reduce the impacts for Drovers. This view is 
shared by Water Corporation to minimise local area impacts. 
 

Q Will these works be tied into the Wanneroo Road Widening project further north as well? 

A 
Yes, Main Roads and Water Corporation are meeting to identify the best options. Water Corporation pipeline to go on the western side of 

Wanneroo Road due to expansion of Wanneroo Road to the eastern side. 
 

Q Where is the recharge site? 

A 
At the existing Water Corporation pump station next to the strawberry farm. This location was determined in consultation with the Department 

of Water and Environmental Regulation to maximise the benefit of the recharge.  
 

Q What impacts will this project have for Wanneroo Road? 

A The impacts will be minimal with most impacts upon adjoining local roads and property with land owner negotiation required in some cases. 
 

  

4  PROJECT DEVELOPMENT UPDATE 

 Alex Widgery provided a project update as shown on the following pages. 
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4.1 Service impacts are summarised below. 
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